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L. Lichtenheld - CS6G
sussacy Status Report on R. Murphy
CEA 3808 R. Nelson
nerengncE 0. Shipley
TO : P. Hoemann

1. Meeting held on August 16 with project manager.

2. Project being held up by Alberici due to labor contract situation
pot being resolved in ares.

3. CED to begin exploratory digging on August 20, 1984, south of BBW
warehouse.

4. This will be undertaken by the comstruction engineer because of the
need to install isolation valves on fire water system and to locate
a tie in spot and line in the path of project.

S. Dewatering pumps in élace at wells 1, 2, 3, and 4 but not being run

at this time.
A

Tom Carrico
Operations Foreman
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